

GOVERNMENT OF PUNJAB
DEPARTMENT OF EDUCATION

Minutes of the Monthly Meeting of the District Education Officers held on
15.05.2008

1.0 A meeting was held on 15.05.2008 at Mahatma Gandhi State Institute of Public Administration, Chandigarh to review the implementation of SSA Programme and Mid Day Meal Scheme. Deputy State Project Director chaired the meeting.

2.0 The list of officers who attended the meeting is at **Annexure A**.

3.0 Action Taken Report by the DEOs on the previous meeting

The following observations are made regarding the Action Taken Report on the decisions taken in the meeting held on 10.03.2008 and prior to that:-

- (1) Reply on the Internal Audit Observations is still pending from Patiala.
- (2) Inspection reports on Remedial Coaching are still awaited from the districts of Ferozepur, Gurdaspur and Moga.
- (3) Up gradation of EGS centres to regular schools is still pending in the districts of Bathinda, Jalandhar, Ludhiana, Muktsar and Sangrur. However, construction work for school buildings have been commenced in districts Faridkot, Hoshiarpur, Kapurthala and Mansa.
- (4) No Inspection Report of any VEDC was carried out by the districts for the month of April, 2008 and Report regarding monthly meeting of DEDC is still pending in the districts of Barnala, Faridkot, Ferozepur and Mohali.
- (5) Regarding instructions of minimum size of land required for upgradation of EGS centres to Primary Schools, ASPD EGS has already put up the file for the needful. Hon'ble SSE has directed the office to consult CTP, Punjab for further guidelines.
- (6) Procurement of the material under ECCE component has still not been done by the districts of Mansa and Mohali.
- (7) DEOs examine the appraisal note circulated to them for the Annual Plan 2008-09.

- (8) District Ferozpur has not provided the information regarding the details of teachers who did not attend the Teacher Training programme conducted during the month of December, 2007

4.0 Finance:

a) It was apprised by Deputy Manager Finance in the meeting that funds as per details given below have been released to the districts in the month of April 2008.

All DEOs are requested to proceed for utilization for the same.

District Wise Funds Released in the Month of April 2008.

Sr. No	Name of the Districts	Civil Works Additional Class rooms (Primary) @ Rs 2 lacs		Civil Works Additional Class rooms (U Primary) @ Rs 2 lacs		Civil Works Upgraded Primary to Upper Primary @ 6.02 lacs		Management Cost Fin	TOTAL
		Phy	Fin	Phy	Fin	Phy	Fin		
1	Fatehgarh Sahib					20	120.40		120.40
2	Ferozpur					12	72.24		72.24
3	Hoshiarpur					14	84.28		84.28
4	Kapurthala					11	66.22		66.22
5	Mansa			5	10.00	0	0.00		10.00
6	Mohali	7	14.00	4	8.00	6	36.12	5.00	63.12
7	Mukatsar	10	20.00	5	10.00			6.00	36.00
8	Nawan Shaher					9	54.18		54.18
9	Patiala					22	132.44	5.00	137.44
10	Ropar					10	60.20	5.00	65.20
11	Tarantaran							5.00	5.00
TOTAL		17	34.00	14	28.00	104	626.08	26.00	714.08

b) All DEOs (EE) were advised to send the monthly reports of the funds spent in the prescribed formats as circulated them from time to time by 5th of following month by all means.

c) All districts are still to send the information regarding the funds unutilized with the VEDCs. All concerned DEOs were advised to send this information without any delay.

- d) DMF informed that Rs. 140 crores (approx.) has been transferred to the districts that have further been transferred to the VEDC or blocks as advised. However, the utilization certificates are still to be received in the Head office. All DEOs were strictly advised to ensure that the utilization certificates against the advances should be sent to the Head Office expeditiously.
- e) District Amritsar was directed earlier to refund back Rs. 51 lack regarding branch school building relating to year 2003-04 but district has still not inform the action taken.

5.0 Textbooks and Planning

- (a) It was noted that Punjab School Education Board has failed in carrying out its commitment to deliver the books in the districts by deadline fixed by the SSA. Mr. Rahi, the concerned officer from Punjab School Education Board was not present in the meeting. However, he has sent the detailed information regarding the books delivered to the district which is given below at **Annexure-C**.
- b) DEOs informed that there have been many shortcomings / difficulties faced by them while dealing with Punjab School Education Board in quality and distributing the books. It was further pointed out that while the books are available on private shops, on the same moment, it can be made available to the DEOs for further distribution to the students. No district till date has received the full quantity of books. In some of the districts there has been a huge shortage of books.
- (c) DEOs (EE) pointed out that quality of paper used by Punjab School Education Board is very poor. Further, there have been instances of the printing error.
- d) All concerned ASPDs have visited their respective districts allotted to them and have submitted their report to ASPD (Cordination) regarding textbooks. It has come to the notice that adequate logistic arrangements were not made by the DEOs. It has resulted in wastage of transport, money and time. DEOs were advised to make out a route chart and send the vehicle from the district head quarter itself to deliver the books in the schools. All DEOs were requested to distribute the books to the students and shall ensure that no book is kept lying either at the block level, cluster level or district level.

(e) The detailed position of the books lying in the D.E.O. Office was reviewed and the following position is emerged:

Status for Unutilized Stock of Text / Workbooks

Detail of Previous Stock

Sr. No.	District	Total Previous Books stock in district	Total Usable Books from Previous stock	Number of Books Distributed From Previous stock	Balance of Usable Books from Previous stock	Total Unusable Books from Previous stock
1	Amritsar	999	999	999	0	0
2	Bathinda	23893	13057	13057	0	10836
3	Faridkot	42130	34468	34468	0	7662
4	Ferozepur	5052	0	0	0	5052
5	Fatehgarh Sahib	4466	0	0	0	4466
6	Gurdaspur	19195	0	0	0	19195
7	Hoshiarpur	25716	10206	1696	8510	15510
8	Jalandhar	8713	7613	7613	0	1100
9	Kapurthala	0	0	0	0	0
10	Ludhiana	34276	30677	30677	0	3599
11	Moga	23849	6635	6635	0	17214
12	Mansa	701	0	0	0	701
13	Mukatsar	37851	24692	24692	0	13159
14	N. Shehar	28504	25562	15411	10151	2942
15	Patiala	37321	35175	35175	0	2146
16	Ropar	31835	16927	11735	5192	14908
17	Sangrur	20826	17875	17875	0	2951
18	SAS Nagar	9502	8521	8521	0	981
19	Tarn Taran	55180	48939	48939	0	6241
20	Barnala	31482	25415	7626	17789	6067
21	Total	436604	306761	265119	41642	134730

f) DEOs have sent the consolidated information to the ASPD Coordinator. Necessary guidelines shall be issued to utilize or dispose off such books which could not be utilized by the students.

g) DEO's were advised to check the usable stock of current year that the same should be effectively utilized and distributed among the students and send report.

6.0 Remedial Coaching:

a) It was noted that the funds under the Remedial Coaching (RC) have already been released to the districts. However it has generally

been observed that there is no monitoring on the part of the DEOs to ensure whether Remedial Coaching classes are being held regularly or not. All DEOs of the districts (except Gurdaspur, Kapurthala, Ropar and Mohali) were requested to send the monitoring report of schools where programme of remedial coaching was implemented during the year 2007-08. They were also advised to send list of such schools so as to get it cross verified and evaluated from some different agencies. **DEOs of district Gurdaspur, Hoshiarpur, Moga, Mohali, Ropar and Sangrur were sent their utilization certificate.**

b) The issue was discussed in detail in the meeting as to how to plan the Remedial Coaching in the current academic session. It was generally decided that the implementation of Remedial Coaching may be left to the concerned head of institution. They may be given flexibility to engage a teacher either of the same school or a well qualified unemployed youth or a teacher from a nearby area. However, a strong monitoring mechanism be followed by the head office to monitor the performance of the Remedial Coaching continuously.

7.0 Civil Works

a) It was apprised in the meeting that the funds as per the details given below have been released to the districts for further utilization under the civil works.

Sno	Name of the District	Release (In lacs)	Expenditure (in lacs)	%age Expenditure
1	Amritsar	427.30000	427.30000	100.00
2	Bathinda	77.74000	77.74000	100.00
3	Faridkot	17.94000	17.94000	100.00
4	Fatehgarh Sahib	125.82000	125.48000	99.73
5	Ferozepur	315.16000	315.16000	100.00
6	Gurdaspur	490.50000	490.50000	100.00
7	Hoshiarpur	236.15000	236.15000	100.00
8	Jalandhar	166.63000	165.95000	99.59
9	Kapurthala	95.22000	95.22000	100.00
10	Ludhiana	481.90000	481.90000	100.00
11	Mansa	19.33000	19.33000	100.00
12	Moga	215.70000	215.70000	100.00
13	Mohali	112.10000	112.10000	100.00
14	Mukatsar	31.02000	31.02000	100.00

15	Nawanshaheer	67.30000	67.30000	100.00
16	Patiala	303.30000	303.30000	100.00
17	Ropar	228.60000	228.60000	100.00
18	Sangrur	400.36000	399.62000	99.82
19	Tarn Taran	97.50000	97.50000	100.00
TOTAL		3909.57000	3907.81000	99.95

- b) All District Education Officer's were requested to submit detailed inspection reports regularly by the committee constituted by head office at district level the visit may be done at the starting of the month, so that the follow up may be done in the same month of inspection.
- c) As per the information available in the office, the list of EGS centres which were required to be upgraded as Primary Schools is placed at **Annexure B**. However the same has not been upgraded till date due to non availability of land or otherwise. **All DEOs (EE) were advised to take up the matter with their Deputy Commissioners and take further necessary action.**
- d) It has been noted that the utilization of funds in the civil works has been found poor i.e. below average in the districts Amritsar, Barnala, Bathinda, Faridkot, Fatehgarh Sahib, Ferozepur, Gurdaspur, Jalandhar, Ludhiana, Mansa, Moga, Patiala, Sangrur and Tarn Taran. All the District Education Officers were requested to complete all the pending construction works by June, 2008.
- e) Execution of Civil Works was reviewed. It was noted that the works in case of one BRC, 74 CRC, 3 new school buildings, 208 additional classrooms Primary, 307 additional classrooms for upper primary, 78 major repairs, 2506 Building as Learning Aid (BALA) and 193 ramps have still not be taken up despite the fact that funds have been released by the Head Office since long back. It was further noted that the CRCs are pending mainly in the districts of Ferozepur, Hoshiarpur, Jalandhar, Ludhiana and Mohali, Patiala, Sangrur and Tarn Taran whereas the additional classrooms both for primary and upper primary are pending in the districts of Amritsar, Gurdaspur, Ludhiana and Sangrur. All DEOs were advised to execute the works expeditiously.

8.0 EGS/AIE Centres:

a) List of all EGS Centre which are required to be upgraded during the current financial year i.e. 2008 has already been circulated in all the districts. DEOs have confirmed the availability of land for all the centres. It was decided that DMF may release the funds as per the norms against these EGS centres so that the DEOs can get this work started without any further delay. Minutes of the PAB meeting held on 5th March, 2008 at New Delhi have just been received on 21-05-2008 and the needful is expected shortly by initiating the required action through AM (Civil Works) in this office.

b) The matter of conducting examination of class Vth by Punjab School Education Board came up for discussion during the last meeting also. ASPD EGS was requested to get the matter processed at the Head Office and issue directions to the DEOs after obtaining the orders of the competent authority.

c) The matter of the main streaming of the out of school children in the age group of 6 to 8, the students in the EGS / AIE Centres were reviewed in detail. ASPDs from the Head Office have also visited the districts and submitted their reports. The detailed position on the mainstreaming of the students in the above said categories emerged as per the details given below:

S.No	Name of the District	Children to be mainstreamed in schools during 2008-09					Percentage
		OOSC (6-8) as per HHS	Children from EGS Centres	Children from AIE Centres	Total Children to be mainstreamed	No. of children mainstreamed	
1	Amritsar	1675	2235	1247	5057	3590	70.99
2	Barnala	449	3019	198	3666	3424	93.40
2	Bathinda	2168	2762	110	5040	2812	55.79
3	Faridkot	872	1024	972	2868	1857	64.75
4	Fatehgarh Sahib	344	761	209	1314	1123	85.46
5	Ferozepur	3912	3828	0	7740	5248	67.80
6	Gurdaspur	704	506	235	1445	1362	94.26
7	Hoshiarpur	1832	1029	1597	4458	2922	65.55
8	Jalandhar	2184	447	362	2993	2217	74.07
9	Kapurthala	399	336	1091	1826	1799	98.52
10	Ludhiana	3558	654	657	4869	2759	56.66

11	Mansa	1517	1921	278	3962	3830	96.67
12	Moga	1156	962	31	2149	1822	84.78
13	Mohali	846	84	112	1042	827	79.37
14	Mukatsar	1592	3381	605	4973	4375	87.98
15	Nawanshaheer	297	296	118	711	616	86.64
16	Patiala	2158	1734	1316	5208	4249	81.59
17	Ropar	1142	110	72	1324	549	41.47
18	Sangrur	1802	3687	0	5489	4016	73.16
19	Tarn Taran	1405	889	860	3154	2597	82.34
TOTAL		30012	29665	10070	69288	51994	75.04

d) DEOs were advised to appoint a Nodal Officer with each school or a nearby school who is to take care of the children who are out of school studying in EGS / AIE Centres. Though the DEOs during the meeting, have verbally intimated regarding the deployment of Nodal Officers in all such schools, written intimation is still awaited.

9.0 Planning

a) It was noted that the copy of the appraisal note of the Annual Plan 2008-09 was circulated to all the DEOs who were requested to examine it. However, the DEOs could not examine the appraisal note and hence the same could not be discussed. All DEOs were advised to comply with these directions by the next meeting.

10.0 Teacher Training

a) It was noted that despite directions some of the designated BPEOs / Centre Head Teachers have not attended the training programmes being conducted by the Head Office at Mohali. The DEOs were advised to take strict disciplinary action and submit the report in the next monthly meeting (after getting the details from ASPD TT)

b) All DEOs were advised to ensure that the benefit of the earned leaves be given to all the teachers within the respective jurisdiction against the days on which the teacher attended the training programmes during the month of June, 2007.

c) No report has been received in the office on the use of Teacher Learning Material by the schools. All DEOs were advised to bring the information in the enclosed Performa.

11.0 IED & ECCE

a) All DEOs were advised to ensure that the IERT teachers join their

duties and carry out their duties sincerely. In case they do not join, IERT teachers may be appointed from the waiting list.

(b) No resource room has been set up in the districts of Barnala, Bathinda, Jalandhar till date. DEO'S were advised to ensure that the resource room is set up immediately. Remaining DEO'S were advised to make the resource room functional by procuring hardware if required .

(c) The districts of Amritsar, Barnala, Bathinda, Fatehgarh Sahib, Ferozepur, Hoshiarpur, Jalandhar, Ludhiana, Mansa, Moga, Mohali, Mukatsar, Patiala, Ropar, Sangrur and Tarn Taran have not utilized the funds released to them under the ECCE component for providing Teacher Learning Material etc. to the Anganwari.

(d) It was noted that disability certificate to the students is not being issued by the concerned Civil Surgeons. A letter in this regard has already been written to the Deputy Commissioners and Civil Surgeons. DEOs were advised to follow up the matter with the Civil Surgeons and Deputy Commissioners and submit the report regarding the certificate issued to such students.

(e) It was noted that IERT teachers are supposed to provide Home Based Education as well as to visit the schools regularly. However, some of these IERT teachers are stated not to visiting the schools nor do they take much action in providing Home Based Education. **It was decided that a Performa to measure their performance to be circulated by the head office to all the DEOs which they will further circulate and advise the BPEO and other functionaries to collect the report from the IERT teachers about the work done by them.**

(f) DM (IED) was advised to follow up the matter of holding workshop in consultation with Bhoj University.

12.0 Media

The following two projects were discussed with all DEO's(EE) in the meeting.

a) All DEO's(EE) were asked to submit the report and strategy of publicity campaign of their districts. DEO Mukatsar has submitted the report. Reports from all other districts are still awaited.

b) Information related to a program which will be broadcasted on

Prasar Bharti AIR, Jalandha named “ Sarva Sikhya Abhiyan Radio Class” was delivered to All DEOs(EE). The program will be broadcasted for the children of Primary schools (i.e. Class I to V) only, from 12.00-12.30 PM on every working day.

All DEOs(EE) were instructed to send the names of the talented teachers from DIETs/GISTC/Field by 19-05-08. Names from none of the districts is received yet.

13.0 Pedagogy Cell

- a) District Patiala, Mukatsar, could not give the report regarding TLM competition.
- b) District Ferozepur, Mansa & Mohali could not give the report regarding DEDC Meeting held in the month of April 2008.
- c) District Nawanshaher did not give the written answer of the letter concerning monitoring done by ASPD (Pedagogy).
- d) District Hoshiarpur was asked to look into the matter concerning clubbing of primary school Patti Bharol, (Block Talwar).

14.0 Mid Day Meal

All the District Managers Mid-Day-Meal attended the meeting except District Manager Ferozepur, Fatehgarh Sahib and Tarn Taran. District Manager Ferozepur and Fatehgarh Sahib informed the General Manager Mid-Day-Meal on telephone and got their absence condoned on account of illness, but District Manager Tarn Taran did not attend the meeting at his own, thus needs to explain his position.

On the onset of the meeting Deputy SPD explained the importance of Mid-Day-Meal Scheme and stressed the need to implement the same with sincerity and devotion. Officers were told that children are the future of the nation so, we must support them. Nutritious food and good education is the only way to achieve this goal. So, all out efforts should be made to keep the Mid-Day-Meal Scheme implemented without fail and it should not be stopped at any cost. District Education Officers were advised that proper control should be exercised in the schools and only the students who are actually present be marked present in the record.

Submission of Monthly Reports

In time submission of Monthly Reports were again discussed in detail. Officers were told that only District Ropar and Mohali had submitted their reports in time and all others had submitted their monthly reports in the meeting, thus the meeting turned out to be a information collecting meeting, as the information submitted in the meeting could neither be analyzed nor discussed. Officers were told that next time no report shall be accepted in the meeting and it has to be submitted by 5th of the month.

Allocation of Food grains

It was informed to the officers that the allocation of foodgrains already made by the Ministry of Human Resource Development, Govt. of India has been revised and now allocation of foodgrains has only been made for three months i.e. April, May and June, which has already been sent to districts on 9/5/08. A copy of the same was again given to each District Education Officer/ District Manager and they were asked to get the stocks of foodgrains issued immediately, so that Mid-Day-Meal Programme is not disturbed.

Utilisation Certificates of Cooking Cost released during the year 2007-08

Total funds of Rs. 4350.89 lacs were released to the Districts for cooking cost during the year 2007-08. We have received U.Cs from all the Districts amounting to Rs. 2102.54 lacs, leaving a balance of rs. 2248.35 lacs. U.Cs for the full amount of Rs. 398.67 released W.D.C. Ferozepur are still pending. All the District Education Officers and District Managers were stressed to expedite the U.Cs for the pending amount.

Reply to Audit Memo No. 35 was still awaited from District Education Officer (EE) Bathinda, Gurdaspur, Moga, Sangrur and Tarn Taran. They were asked to furnish their reply without delay.

15.0 Miscellaneous Issues

- (a) All DEOs were advised to examine the results of the examination conducted recently and submit a report during the next monthly meeting.
- (b) DEOs were advised to identify the number of plants which they can surely plant during the coming monsoon seasons in the schools. DEOs were requested to follow it up further.
- (c) It was noted that BRPs are not doing the work as expected or desired from them. All DEOs were advised to clearly allocate the territorial jurisdiction of such BRPs and ensure that the BRPs effectively work within their territorial jurisdiction. They may further continue to assist component wise to the BPEOs.
- (d) DEOs were requested to apply their mind on the proposal as to whether only the BPEOs should continue to work as the Block Resource Coordinator or in his place a senior most BRP need to be appointed as BRC.
- (e) DEOs were advised to fill the all post of BRP's and DRP's and Educational Voluntary.
- (f) E - Mail IDs of all the Component Heads has put on the official website of SSA, Punjab under Contact Section. DEOs were requested to send the information to Concerned Component Heads by E - Mail.

16.0 Issues which are pending with Head Office

- (i) Computers for Mid Day Meal cell;
- (ii) APC (G) needs to be posted in district Mohali; after Election
- (iii) Providing Xerox machine in district Jalandhar, Kapurthala, Patiala, Ropar & other districts as per the requirement;
- (iv) Fax machine in district Moga and other districts and for Circle Education Officers as per the requirement as per the rules;
- (v) DEO Mukatsar needs to clarify the matters relating to BRC/CRC in writing. AM/CW may examine the matter after obtaining orders on file;
- (vi) DEOs pointed out that the post in Mid Day Meal cell is lying vacant and the same shall be filled up expeditiously;
- (vii) Filling up of the managers post in Nawanshaher and Patiala;
- (viii) Clarification to DEO Jalandhar as to whether he can use the funds of SSA towards the consumption of petrol as he has got the vehicle by the Government for carrying out the activities of SSA.

- (ix) Cases of BRP / DRP in Fatehgarh Sahib;
- (x) Approval of the appointment of the DRC in district Gurdaspur and Sangrur;
- (xi) Approval of Residential Bridge Courses in Ropar;
- (xii) Case of APC (F) in Bathinda; AFTER Election
- (xiii) Guidelines to be Issued to the District regarding the funds lying with them under SSA.
- (xiv) Guidelines regarding disposal of DISE data

**DGSE cum State Project Director
SSA Punjab**

Annexure - A

**List of Participants in the Monthly Meeting regarding SSA & MDM.
Date: 15th May, 2008.**

Sr.No.	Name (Mr./Ms./Mrs.)	Designation	District
1.	Avtar Singh	Dy. SPD	SPO, Chandigarh
2.	Manjit Kaur	CEO	Jalandhar
3.	Harvinder Kaur	DEO (EE)	Patiala
4.	Harbans Lal Goyal	DEO (EE & SE)	Mukatsar
5.	Gurminder Pal Kaur	DEO (EE)	Bathinda
6.	G.S.Grewal	DEO (EE)	Sangrur
7.	Shindo Sahni	DEO (EE)	Gurdaspur
8.	Charnjit Singh Brar	DEO (EE)	Faridkot
9.	Roshan Lal Sood	DEO (EE)	Fatehgarh Sahib
10.	Roshan Lal	DEO (EE)	Barnala
11.	Gursharnjit Singh	DEO (EE)	Tarn Taran
12.	Amarjit Kaur	DEO (EE)	Ropar
13.	Harbans Singh Sandhu	DEO (EE & SE)	Mansa
14.	Sukhwinder Singh	DEO (EE)	Amritsar
15.	Joginder Dass	DEO (EE)	Jalandhar
16.	Darshan Kaur	DEO (EE)	Hoshiarpur
17.	Parkash Kumari	DEO (EE)	S.A.S. Nagar
18.	Varinder Sharma	DEO (EE)	Ludhiana
19.	Kamal Kant Aery	DEO (EE)	Kapurthala
20.	Bhupinder Singh	SSA Coordinator	Amritsar
21.	Santokh Singh Sewak	DM,MDM	Amritsar
22.	Nachhatter Singh	L.A.	C.E.O. Nabha
23.	Bhupinder Singh	DPC	Tarn Taran
24.	Vikram Singh	DRP	Tarn Taran
25.	Jagdeep Pal Singh	Cord. SSA	Ferozepur
26.	Dharinder Sachdev	DRP	Ferozepur
27.	P.S. Mittal	DM(MDM)	Mansa
28.	Jaswinder Singh	DPC	Bathinda
29.	Anoop Singh	DPC	Hoshiarpur
30.	Rajeev Joshi	DPC	Jalandhar
31.	Babek Raj	DM, MDM	Jalandhar
32.	Seema Goel	APC (G)	Ludhiana
33.	Charanjit Singh	Distt. Coordinator	Kapurthala
34.	Neelam Rani	Accountant	Sangrur
35.	Sumanpreet Kaur	APC (G)	Mukatsar
36.	Tarsem Lal	D.M., M.D.M.	Ludhiana
37.	Anil Kumar	DPC	Barnala
38.	Harjeet Singh	DRP	Barnala
39.	Ranjit Singh	Distt. Cord.	Ludhiana
40.	Darshan Singh	DPC	Mansa
41.	Teja Singh	DM, MDM	Sangrur
42.	R.K. Dhawan	DM, MDM	Moga
43.	Geetika Garg	APC (G)	Sangrur
44.	Davinder Singh	DRP	Patiala
45.	Tarlok Singh Florey	DPC SSA	Nawanshaheer
46.	Jasvir Singh	DRP	Nawanshaheer
47.	Amanpreet Singh	APC (G)	Nawanshaheer
48.	Narinder Singh	DRP	Ropar
49.	Hazara Singh	Manager, MDM	Ropar
50.	Prabhcharan Singh	G.M. MDM	SPO, Chandigarh

51.	S. S. Uppal	Manager Food grains	SPO, Chandigarh
52.	M. L. Jindal	Manager Fin. & A/c, MDM	SPO, Chandigarh
53.	Monika Mohindru	Manager Health & Nutrition	SPO, Chandigarh
54.	Gurdev Singh Brar	DM, MDM	Faridkot
55.	Sandeep Sharma	APC (G)	Faridkot
56.	Ashok Kumar Bindra	Lect. Bio	Bathinda
57.	Vishal Sharma	BRP, MDM	Nawanshaheer
58.	Ashok Mehta	DRP	Nawanshaheer
59.	T. S. Pahra	DM, MDM	Gurdaspur
60.	Raj Kumar	DRP	Gurdaspur
61.	Som Nath	DM, MDM	Kapurthala
62.	Amandeep Singh	APC (G)	Moga
63.	Gurbachan Singh	DM, MDM	S.A.S. Nagar
64.	Baldev Singh	DRP	S.A.S. Nagar
65.	Shubla Sharma	DRP	S.A.S. Nagar
66.	Rajinder Kaur	APC (F)	S.A.S. Nagar
67.	Paramjit Singh	Distt. Cord.	Fatehgarh Sahib
68.	Sudhir Kumar	DRP	Fatehgarh Sahib
69.	Ashwani Kumar	ASPD (T.T.)	SPO, Chandigarh
70.	Sat Paul Sharma	ASPD (DEP-SSA)	SPO, Chandigarh
71.	Sawan Iqbal Singh	ASPD (EGS)	SPO, Chandigarh
72.	Rajesh Jain	ASPD	SPO, Chandigarh
73.	Davinder Singh	ASPD (Proc. & P. Media)	SPO, Chandigarh
74.	Harjit Kaur	Section Officer	SPO, Chandigarh
75.	Rajinder Kamboj	DM (Fin)	SPO, Chandigarh
76.	Shushma Sharma	ASPD (Planning)	SPO, Chandigarh
77.	Amanjot Kaur	DM (IED/BRP/HR)	SPO, Chandigarh
78.	Soma Sablok	ASPD (Pedagogy)	SPO, Chandigarh
79.	Neeru Jindal	ASPD (E.Media)	SPO, Chandigarh
80.	Kulwinder Kaur	AM (CW)	SPO, Chandigarh
81.	Rohtash Dhiman	AM (Fin.)	SPO, Chandigarh
82.	Ankur Sharma	Asstt. Pedagogy	SPO, Chandigarh
83.	Rajpreet Kaur	DM (MIS)	SPO, Chandigarh
84.	Rajesh Thakral	Clerk	SPO, Chandigarh

Annexure-B

List of EGS centres already upgraded to Regular Schools but construction of building not taken up due to paucity/withdrawal of land.

Sr. No.	Name of the District	Name of EGS Centre	Remarks
1	Bathinda	EGS Centre Tung wali	Construction of building not taken up.
2	Bathinda	Jhanter Basti	Construction of building not taken up.
3	Hoshiarpur	Changerwal	Construction work in progress.
4	Jalandhar	Rajewal Khurd	Construction of building not taken up.(work shall be taken up after panchayat elections)
5	Kapurthala	Mand Sardar Sahib Wala	Construction work nearing completion.
6	Mansa	Gurne Kalan	Construction work in progress.
7	Faridkot	Kothe Borian	Funds have already been transferred to EGS centre Balmik Colony, Faridkot. Construction work in progress.
8	Ludhiana	Machiwara road, Dr. Ambedkar Colony	Construction of building not taken up.
9	Ludhiana	Malsian Bajan	Construction of building not taken up. Funds have already been transferred to EGS centre Baghian.
10	Muktsar	Saravan-II	Construction of building not taken up.
11	Sangrur	Bazigar Basti (Block Sunam-II)	Construction of building not taken up.